
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:       Whitman 20-Inch Force Main Replacement      
CWSRF – 6885 

Report #:  EP – 1-27-2023 

Project Location:   Brockton, MA, and 
Whitman, MA 

From: 1/23/2023 Week:       40 

Client:  Whitman, MA To:      1/27/2023 Engineer Project #: 279-1901 

On-Site Engineer: Bob Fitzgerald, Environmental Partners Contact: (508) 776-7556 

Contractor: C. Naughton Corp.  

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
1. No work occurred on Monday, 1/23, Thursday, 1/26, and Friday, 1/27.  

2. On Tuesday, 1/24, C. Naughton mobilized one crew on Auburn Street in Whitman to install a 20”x4” 
tee connection for the Auburn Street West Pump Station. The crew installed approximately 18 feet 
of 4” PVC pipe and one plug valve for this connection.  

3. On Wednesday, 1/25, C. Naughton mobilized one crew on Auburn Street in Whitman to install a 
20”x4” tee connection for the Auburn Street East Pump Station. However, the work was cut short due 
to the close proximity of the tee connection work to the existing Brockton 24” water main on Auburn 
Street. Brockton Department of Public Works personnel were on-site and requested that work be 
postponed until a later date when Brockton could assign personnel once C. Naughton provides 
adequate advanced notice for performing this work.  Therefore, work was canceled for the day.  

4. All areas were backfilled, compacted, and paved prior to leaving for the weekend.  
 

WEEK LOOK-AHEAD SCHEDULE: 
1. C. Naughton will have one crew on-site on Monday, 1/30 (week of 1/30/2023) on Auburn Street in 

Whitman to continue installing fittings inside the air release valves manholes and blow-off/cleanout 
manholes along the force main alignment.  

2. C. Naughton anticipates maintaining one lane of alternating traffic on Auburn Street while work is 
ongoing. Access for residents and emergency vehicles will be maintained while work is ongoing.  

3. Daily traffic updates to the Town’s project website will be posted to alert residents of any planned 
roadway closures and detours.  

 



 

 

 
 
 

PROJECT PHOTOS 
 

                       
 
 

               
 
 
 
 

 
 
 
 
 
 
                          

 
                  
 
 
 
 

 
 

Prepared By:  Javier Avila, Engineer, Environmental Partners Group, LLC 
Reviewed By: Andrew Grota, Project Manager, Environmental Partners Group, LLC 

Photo 1: Excavation for Force Main 
Connection at Auburn Street West PS 

Photo 2: Excavation for Force Main 
Connection at Auburn Street East PS 

 

Photo 3: Dewatering of Excavation on 
Auburn Street 
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